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ESTIMATE RUN 11/30/2015

ESTIMATE SUMMARY 10:55:22

CONTID: C19086R        ESTIMATE NO: 0003 PROG 2005

PCN: 19086R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BERTHOUD PASS REMOTE PREVENTATIVE AVALANCHE SYSTEM PERCENT TIME:

PROJECT NO: C0403-056                     

REMOTE PREVENTATIVE AVALANCHE

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 11/30/2015 DATE TIME STARTED 07/20/2015

10401 E. 102nd AVE. UNIT #3 DATE LET 12/18/2014 DATE WORK BEGAN 07/20/2015

 DATE AWARDED 01/02/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/28/2015 DATE ACCEPTED

HENDERSON CO 80640     (303)288-4970 DATE NOTICE TO PROCEED 07/20/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 727,486.29 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 655,755.00 NON-PARTICIPATING 90,424.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

114.53

FIXED COMPLETION DATE

FIXED COMPLETION DATE

92.95%

51,301.19

90,424.00

90,424.00

90,424.00

$

$

$

$

0.00

676,185.10

676,185.10

0.00

676,185.10

-9,836.33

0.00

666,348.77

0.00

AMOUNT DUE 666,348.77 90,424.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,424.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

134.0 TIME ALLOW: 11/13/2015 ??:??:??

ORIG TIME ALLOW: 11/13/2015 ??:??:??
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PCN: 19086R-BID   ESTIMATE RUN 11/30/2015

PROJECT: C0403-056                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Erosion Log (12 Inch) 0.000

200.000

208-00002  
 

1,280.00200.000

1,280.00

200.000

LF  

6.40000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.40000

0015 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0020 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

250.00000

0025 Rock Anchor 28.000

0.000

211-01300  
 

52,500.0028.000

0.00

28.000

EACH

1,875.00000

0030 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,200.00000

0035 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,000.00000

0040 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

3,600.00000

0045 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

10.00000

0050 Concrete Class B (Miscellaneous) 49.900

0.000

601-01025  
 

209,580.0049.900

0.00

54.300

CY  

4,200.00000

0055 Reinforcing Steel 2,885.000

800.000

602-00000  
 

29,480.003,685.000

6,400.00

3,835.000

LB  

8.00000
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PCN: 19086R-BID   ESTIMATE RUN 11/30/2015

PROJECT: C0403-056                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

0.000

EACH

150.00000

0065 1-1/4 Inch Galvanized Pipe 1,360.000

1,092.000

619-30100  
 

88,272.002,452.000

39,312.00

2,452.000

LF  

36.00000

0070 1-1/2 Inch Galvanized Pipe 1,200.000

660.000

619-30120  
 

68,820.001,860.000

24,420.00

1,860.000

LF  

37.00000

0075 1-1/4 Inch Plastic Pipe 0.000

219.000

619-50100  
 

6,789.00219.000

6,789.00

219.000

LF  

31.00000

0080 1-1/2 Inch Plastic Pipe 0.000

159.000

619-50120  
 

5,088.00159.000

5,088.00

159.000

LF  

32.00000

0085 Mobilization 1.000

0.000

626-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0090 Flagging 144.500

99.500

630-00000  
 

6,344.00244.000

2,587.00

259.000

HOUR

26.00000

0095 Traffic Control Management 10.000

6.000

630-00012  
 

11,408.0016.000

4,278.00

16.000

DAY 

713.00000

0100 Construction Traffic Sign (Panel Size A) 1.800

0.000

630-80341  
 

30.601.800

0.00

2.000

EACH

17.00000

0105 Construction Traffic Sign (Panel Size B) 5.400

7.200

630-80342  
 

289.8012.600

165.60

14.000

EACH

23.00000

0110 Construction Traffic Sign (Panel Size C) 0.000

3.600

630-80343  
 

104.403.600

104.40

4.000

EACH

29.00000
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PCN: 19086R-BID   ESTIMATE RUN 11/30/2015

PROJECT: C0403-056                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

496.801.800

0.00

2.000

EACH

276.00000

0120 Traffic Cone 67.500

0.000

630-80380  
 

202.5067.500

0.00

75.000

EACH

3.00000

0125 Exploder (Type 1)(Install Only) 2.000

0.000

642-00010  
 

44,000.002.000

0.00

2.000

EACH

22,000.00000

0130 Exploder (Type 2)(Install Only) 3.000

0.000

642-00020  
 

54,000.003.000

0.00

3.000

EACH

18,000.00000

0135 Control Shelter (Type 1)(Install Only) 1.000

0.000

642-00030  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0140 Control Shelter (Type 2)(Install Only) 1.000

0.000

642-00040  
 

32,500.001.000

0.00

1.000

EACH

32,500.00000

0145 Oxygen Farm Cabinet 0.000

0.000

642-00050  
 

0.000.000

0.00

2.000

EACH

12,500.00000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,606.290

F A 

1.00000

0155 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19086R-BID   ESTIMATE RUN 11/30/2015

PROJECT: C0403-056                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 676,185.1090,424.00727,486.29CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

12,000.00000

0175 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,500.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 676,185.1090,424.00$727,486.29$CURRENT AMTPROJECT TOTAL


